Elliott Highway MP 0-12 Rehabilitation Project 0651029/Z2610390000
RE: Chatanika River Bridge

Construction of the project anticipated to begin spring/summer of 2018

Impacts to widths and weights not anticipated until 2019

Summer 2019 - Chatanika Bridge Deck Replacement .
e Early-May 2019: Northbound lane deck construction begins A
=  Restrictions:
e Legal Weight Restriction: 9 tons/axle
e Width Restriction: 13’-3” between rails
= 40 Calendar day work period
e Mid-June 2019: 96 hours between NB and SB Deck work
= Restrictions:
e Legal vehicle weights allowed
e Width Restriction: Up to 20’-6” with
MS&CVE Permit
e Post 96 hour relaxed restriction: SB Lane deck construction
= Restrictions
e Legal vehicle weights allowed
e Width restriction: 13’-3” between rails
= 40 Calendar day work period
e Late-July 2019
o Projected Bridge Deck Completion Date

Contact: Caitlin Frye
Phone: (907) 451-5307 http://dot.alaska.gov/nreg/elliott/
Email: caitlin.frye@alaska.gov http://www.alaskanavigator.org/ April 2018
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